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1. Introduction 
1.1 Background

Site Number: B49F
D.O. Number:
Response Authority: CERCLA 
Response Lead: EPA
NPL Status: Non NPL
Mobilization Date: 6/5/2017
DemobDate: 10/13/2017
CERCLISID: SCN000404896
ERNS No.:
FPN#:

Contract Number:
Action Memo Date: 
Response Type: 
incident Category: 
Operable Unit:
Start Date:
Completion Date:
RCRIS ID:
State Notification: 
Reimbursable Account #:

7/13/2017 
Time-Critical 
Removal Action

6/6/2017

10/4/2016

1.1.1 Incident Category
Time-Critical Removal Action

1.1.2 Site Description
The South Carolina Department of Health and Environmental Control (DHEC) conducted sampling under a 
Preliminary Assessment (PA) and discovered the presence of Polychlorinated Biphenyls (PCBs) in 
residential and industrial surface soils near the former Burlington Industries facility, as well as in the 
drainage ditch and surface water corridor to the Pee Dee River. Public and private properties throughout the 
surface water corridor. An Action Memorandum for initial time-critical removal action was signed on April 25, 
2017. Initial activities include cleanup to address at least six residential properties with concentrations of 
PCBs greater than 10 times the respective EPA Region 4 Removal Management Level (RML).

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2017 for detailed information on this 
section.

1.1.2.1 Location
The former Burlington Industries facility is currently owned by Highland Industries, Inc. and is located at 650 
Chesterfield Highway, Cheraw, Chesterfield County, South Carolina.

1.1.2.2 Description of Threat
Part 302.4 of Title 40 in the Code of Federal Regulations lists PCBs as a hazardous substance under 
section 102(a) of CERCLA, a toxic pollutant under section 307(a) of the CWA, and as a hazardous air 
pollutant under section 112 of the CAA. PCBs are also listed as a toxic chemical through section 313 of 
EPCRA and determined to present an unreasonable risk of injury to health and or the environment under 
section 2605(e) of the Toxic Substances Control Act (TSCA).

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2017 for detailed information on this 
section.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
PCB Aroclors 1248 and 1254 were found throughout the Site with highest concentrations near the ditch at 
the west boundary of the former Burlington Industries facility, followed by decreasing concentrations 
throughout the surface water drainage corridor.

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2017 for detailed information on this 
section.

2. Current Activities
2.1 Operations Section 

2.1.1 Narrative



EPA OSC Huyser and the ERRS Response Manager mobilized to the Site to oversee tree removal activities 
on January 30 and 31. Over the fall and winter, two dead trees were documented in a yard that had been 
excavated during the removal action; the poor health of the trees is attributed to the removal action.
Removal of the trees was deemed necessary by OSC Huyser to avoid failure and subsequent damage to 
the home.

The two trees were removed and the stumps were ground down. Wood chips were removed and sod was 
replaced. EPA and ERRS demobilized from the Site.

2.1.2 Response Actions to Date
224 Pecan - Excavation, backfilling, and sod 100% complete.
228 Pecan - Excavation, backfilling, and sod 100% complete.
232 Pecan - Excavation, backfilling, and sod 100% complete.
234 Pecan - Excavation, backfilling, and sod 100% complete.
238 Pecan - Excavation, backfilling, and sod 100% complete.
244 Pecan - Excavation, backfilling, and sod 100% complete.
246 Pecan - Excavation, backfilling, and sod 100% complete.
248 Pecan - Excavation, backfilling, and sod 100% complete.
252 Pecan - Excavation, backfilling, and sod 100% complete.
254 Pecan - Excavation, backfilling, and sod 100% complete.
256 Pecan - Excavation, backfilling, and sod 100% complete.
260 Pecan - Excavation, backfilling, and sod 100% complete.
601 Robin Hood - Excavation, backfilling, and sod 100% complete. 
623 Robin Hood - Excavation, backfilling, and sod 100% complete.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement and negotiation activities are ongoing

2.1.4 Progress Metrics

Waste
Stream Medium Quantity Manifest

# Treatment Disposal

Brush 120.87
tons Local Class II (C&D) Landfill

Non-TSCA
Soil

5988.16
tons Lee County Landfill, SC

TSCA
PCB Soil

968.92
tons

Wayne Disposal #2 Landfill, Ml and/or 
Heritage Landfill Roachdale, IN

2.2 Planning Section
2.2.1 Anticipated Activities
Further decontamination of the playground equipment that was removed from Huckleberry Park may be 
necessary. See section 2.2.2 below.

2.2.1.1 Planned Response Activities
• Excavate surface soils and contaminated with PCBs from residential properties which exceed the EPA 
RML; (ONGOING)
• Remove play units and sand from Huckleberry Park; (COMPLETE)
• Provide temporary staging of excavated PCB-contaminated soil/sediment between removal and disposal 
activities; (COMPLETE)
• Load and transport PCB-contaminated soil/sediment to an offsite location for treatment and/or disposal; 
(COMPLETE)
• Replace excavated soil with clean backfill and vegetation; and (COMPLETE)
• Restore impacted properties to the extent practicable. (ONGOING)

2.2.1.2 Next Steps
A consent agreement has been signed between EPA and Highland Industries with an effective date of 
October 23, 2017. The scope of work under the agreement includes the Highland Industries property, 
cleanup activities in a segment of the ditch approximately 1900 feet long, and Huckleberry Park.

2.2.2 Issues
During a recent City Council meeting in the Town of Cheraw, the Town proposed reinstalling the playground 
equipment that had been removed from Huckleberry Park. Concerns were raised over whether the 
equipment had been sufficiently decontaminated. OSC Huyser was contacted by the Town and verified that 
the equipment had been cleaned and the concrete and sand and dirt had been removed. However, in order 
to fully address the concerns, OSC Huyser offered to collect wipe samples from the equipment. OSC 
Huyser and START will mobilize to collect samples on March 14. Results will be available the following 
week.

2.3 Logistics Section
No information to report in this section

2.4 Finance Section 
2.4.1 Narrative
The original action memorandum was signed on April 25,2017 and a ceiling increase and change of scope



action memorandum was signed on July 13, 2017. Funding has been provided for ERRS and START 
contracts in the amount represented in the table below.

Estimated Costs *

Budgeted
Total To 

Date Remaining
%

Remaining

Extramural Costs

ERRS - Cleanup Contractor $1,570,000.00 $1,492,482.44 $77,517.56 4.94%

TAT/START $75,000.00 $71,000.00 $4,000.00 5.33%

Intramural Costs

Total Site Costs $1,645,000.00 $1,563,482.44 $81,517.56 4.96%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this 
report was written. The OSC does not necessarily receive specific figures on final payments made to any 
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost 
accounting provided in this report does not necessarily represent an exact monetary figure which the 
government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer
ERRS and START have each produced a HASP for their activities.

2.5.2 Liaison Officer
No information to report in this section

2.5.3 Information Officer
No information to report in this section

3. Participating Entities
3.1 Unified Command
No information to report in this section

3.2 Cooperating Agencies
Town of Cheraw 
South Carolina DHEC

4. Personnel On Site
There are no personnel on Site.

5. Definition of Terms
No information to report in this section

6. Additional sources of information
6.1 Internet location of additional information/report
No information to report in this section

6.2 Reporting Schedule
POLREPs will be generated irregularly, following mobilizations to the Site to assess or respond to tree and 
vegetation health until the end of April, 2018.

7. Situational Reference Materials
No information to report in this section




